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Time Period: November 10-15, 2014 Project No:  1305 

Rain Days/Weather Conditions: Rained 0.1” on Tuesday night.  (Burkesville gauge). 

Personnel on-site:  EcoGro/Ridgewater:  Tony Berry, Tom Cutter, Eric Dawalt, Jon Linder, 
Brad Redmon, & Chad Relinski. 
Stantec:  N/A 

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex TA27 
articulating dump truck, Bobcat T300 skid steer, Sunbelt JCB pad foot 
compactor. 

Material deliveries to project 
site: 

 N/A 

Work performed this week:  Pulled back ravine banks at a ~2H:1V slope from 90’ LT to 180’ 
LT. 

 Excavated for and built plunge pool and rock spillway in ravine 
from 183’ LT to ~100’ LT.   

o Wet excavated soil was placed in between the temporary 
diversion and the old “rip rap” channel to dewater. 

o The tie-in to existing grade at the downstream end of the 
plunge pool was 569.5’, which extended the rock spillway 
5’ more downstream. 

o Built rock spillway up to ~elevation 575’. 

 Stockpiled rock in ravine for spillway.   

 Flagged out braided channels between Sta. 110+00 to 113+50. 

 Built ravine compacted clay fill up to ~elevation 580’. 
 

Erosion & sediment controls 
installed/maintained: 

 Dewatered and removed rock check dams at downstream end of 
ravine fill before beginning excavation of plunge pool. 

 Constructed plunge pool is serving as a sediment basin. 
 

Work scheduled for next week:  Continue excavating for floodplain and channel upstream of 
Campground Road (113+00 to 116+80) and haul clay to ravine. 

 Finish compacted clay fill and rock spillway in ravine stream 
crossing ~LT Sta. 106+00 to 106+60 up to elevation 581’. 

 Fill sinkhole in ravine with rock up to bedrock step elevation and 
then add a layer of geotextile and compacted clay. 

 Start building confluence bar downstream of bridge. 
 

Work planned for two weeks 
ahead: 

 Construct channel from ~Sta. 110+00 to 113+50. 
 

General Comments:  Aspen Construction, the USACE excavation contractor, improved 
haul roads to, and started excavation of soil at Site #3.   
 

 
Prepared by:  Eric Dawalt, P.E.                                 

 
Date:  11-15-14   
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Pictures from the past week’s construction: 
 

 
 

Excavating for plunge pool at end of rock spillway at Sta. 106+00, ~180 LT (Photograph taken from LT 
bank of ravine). 

 

 
 

Plunge pool excavated at end of rock spillway in ravine (Photograph taken from ~Sta. 106+00, ~180 
LT, looking upstream). 
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Ravine sides were sloped and plunge pool was built at end of rock spillway in ravine.  Rock spillway 
was built up to ~elevation 575’.  Extra rock was temporarily stockpiled at top of constructed section. 

(Photograph taken at approximate same location as previous photograph). 
 

 
 

Delivering rock to spillway in ravine. 
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Aspen Construction started excavating topsoil from Site #3.  (Photograph was taken from existing 
gravel road at ~Sta. 157+50 looking upstream). 

 
 

 
 

21” Brown trout caught (and released) by EcoGro/Ridgewater Field Superintendent Brad Redmon after 
work in ravine downstream of rock spillway. 


